

Gender Inclusive Restroom Facilities

Major Modifications Scope and Timeline

All major modifications dependent on securing funding.

Academic and Support Facilities

Housing & Residence Life

| | | Building | Floor, Units | Note | Building | Floor, Units | Note |
|---------|-----------|---------------------------|----------------|------------|-----------|---------------|-------------|
| Year 1 | 2020-2021 | Siemens | 1st | Note 4 | | | |
| Year 2 | 2021-2022 | SBS | 1st | Note 2 | Cypress | 6th, 2 suites | Note 13 |
| Year 3 | 2022-2023 | Natural Resources | 2nd | Note 5 | Cypress | 1st, 2 suites | Note 13 |
| Year 4 | 2023-2024 | University Center | 1st, Depot | Note 2, 14 | Cypress | 1st, 2 suites | Note 13 |
| Year 5 | 2024-2025 | Science A | 5th | Note 3 | Cypress | 2nd, 2 suites | Note 13 |
| Year 6 | 2025-2026 | KA Locker Modifications | 1st | Note 6 | Cypress | 2nd, 2 suites | Note 13 |
| Year 7 | 2026-2027 | Forestry | 1st and 2nd | Note 7 | Cypress | 7th, 2 suites | Note 13, 1 |
| Year 8 | 2027-2028 | University Center | 3rd, Bookstore | Note 8 | JGC | 1st | Note 11 |
| Year 9 | 2028-2029 | SRC | 1st | Note 2, 15 | JGC | 3rd | Note 2 |
| Year 10 | 2029-2030 | University Center | 2nd | Note 9 | JGC | 4th | Note 12, 19 |
| Year 11 | 2030-2031 | Rec & Wellness Center | 1st | Note 2, 16 | Creekside | Lounge | Note 2 |
| Year 12 | 2031-2032 | Library | 1st | Note 2, 17 | | | |
| Year 13 | 2032-2033 | College Creek Locker Room | 1st | Note 10 | | | |
| Year 14 | 2033-2034 | SBS | 4th | Note 2, 18 | | | |

Notes:

1. All Cypress units not listed have already been converted to include gender inclusive restrooms.
2. Build new single occupancy gender inclusive restroom.
3. Both mens and womens restrooms to be converted to ADA, gender inclusive as part of major renovation scheduled for Science A in Campus Facilities Master Plan. Space would have to be captured from 56B and the room size of 56B reduced and the east wall moved. this will accommodate the required fixture counts and ADA.
4. Both restrooms to be made ADA compliant. Womens room to be converted to gender inclusive.
5. Major reconfiguration to make all restrooms ADA accessible, increase stalls available for women, and add gender inclusive facilities. project would include renovating non-restroom space taking away from program space. about \$50k per restroom and \$25k contingency
6. Major renovation to reconfigure locker rooms to provide gender inclusive locker rooms with direct access to pool, similar to existing locker room facilities. This project may include, at the most extreme, reconfiguring the two main locker rooms into three. or making the existing lockerooms into independent components including access controlled locker spaces, bathrooms and showers.
7. Major renovation to make restrooms, showers, locker rooms ADA accessible and incorporate gender inclusive facilities.
8. Upgrade mens and womens rooms to comply with ADA; add new single occupancy, gender inclusive restroom.
9. Major remodel needed to convert men's room (near Associate Students area) to gender inclusive and make ADA accessible or construct new gender inclusive restroom at Room 232.
10. Convert 2 single occupancy restrooms to gender inclusive; currently accessed by team locker rooms only. Add doors for exterior access with deadbolt on door to exterior and door to locker room from interior of bathroom.
11. Build new single occupancy gender inclusive restroom and shower.
12. Build ADA mens, womens, and gender inclusive restrooms; no restroom facilities currently adjacent to primary dining hall.
13. Convert group restrooms within suites to (3) single occupancy toilet and shower rooms.
14. This would include the renovation of the existing restrooms to modify their orientation and expand to accommodate for a single occupancy restroom in the same location. ramp entry to the depot will also have to be corrected.
15. The Project would include the addition of a restroom into the field house off the common restroom hallway.
16. This project will introduce a new restroom in the old equipment room with access to the main hallway.
17. This project would eliminate the vending and phone area and convert to a restroom.
18. This would include the modification and reorientation of conference room room 405. and would take away office 409 from the ITS suite 413.
19. Based on initial review this project may prove to be infeasible with space restrictions of the server room, kitchen, storage, elevator and general seating.